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Exhibit 3-7
Summary of High Programmatic Risk Activities/Milestones:

Rocky Flats Field Office

Project, Activity, Event Work Scope
Definition

Intersite
Dependency

Start/
End
Date

ORNL available to receive organic Dec 97 1 4 4
waste liquid for treatment and disposition

HQ Residue Processing Record of May 98 1 3 4
Decision issued

WIPP opens for receipt of RFETS May 98 1 4 4
TRU waste

SRS available to receive fluoride residues Apr 99 1 3 4
for stabilization

Salt distillation complete 2001 4 3 4

Complete stabilization of all solid residues May 02 4 3 4
(Complete DNFSB 94-1 commitments)

Programmatic Risk Categories

Technological


